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EXECUTIVE SUMMARY 

Pursuant to Section 1.925 of Federal Communications Commission ("Commission") 

Rules, The Port Authority ofNew York and New Jersey (the "Port Authority") and Port 

Authority Trans-Hudson Corporation ("PATH") (collectively the "Port Authority") hereby 

request a 176-day extension ofthe Commission's mandate to narrowband by January 1, 2013. 

The Port Authority's efforts to narrowband will be 89.7% complete on January 1st. Thirty-nine of 

the Port Authority's radio authorizations operating fifty-seven channel frequencies are subject to 

the Commission's narrowband mandate. 

Of the thirty-nine, only four of the Port Authority's radio authorizations (WZU433, 

KJF940, WQPM463 and WZC621 ), used for PATH rail transit system operation, maintenance 

and safety communications, will require additional time beyond the narrowband deadline. This 

delay is being caused by simulcast project work on the same four radio authorizations, which 

must be tested and completed before narrowband related work could begin. For the other thirty

five radio authorizations, the Port Authority is diligently working to convert those facilities and 

equipment to permanent narrowband operation and will be 100% complete on January 1, 2013. 

The Port Authority searched adjacent frequencies for a radius of 150 km about each 

station's geographic coordinates to ascertain the impacts, if any, of extended wideband 

operations beyond January 1, 2013. The Port Authority determined the extended use ofwideband 

operations for an additional176 days will have no adverse impact to interoperability 

relationships or other interdependencies with other parties and will result in no change to slight 

improvement in the affected band. The results of this search are provided in Attachment D 

hereto. 

For the foregoing reasons and as more fully set forth herein, the Port Authority requests 

that the Commission grant a 176-day waiver of the narrowband deadline as it would serve the 
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public interest by providing the Port Authority additional time to bring its radio facilities and 

infrastructure for Waiver Call Signs WZU433, KJF940, WQPM463 and WZC621 to effective 

simulcast and narrowbanded operations. Furthermore, the grant of this waiver will support the 

Port Authority in its endeavors to carry out functional and reliable communications for operation, 

maintenance and safety of the PATH rail transit system. 
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Before the 
FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C. 20554 

In the Matter of: 

Implementation of Sections 3090) and 337 of 
The Commllllications Act of 1934 as Amended; 
Promotion of Spectrum Efficient Technologies 
On Certain Part 90 Frequencies. 

) 
) 
) 
) 
) 

WT Docket No. 99-87 

REQUEST FOR WAIVER OF COMMISSION RULES REGARDING THE 
SPECTRAL EFFICIENCY OF PRIVATE LAND MOBILE RADIO SERVICES IN 

THE 150-174 AND 450-470 MHZ BANDS, REQUIRING 12.5 KHZ CHANNEL 
BANDWIDTH OR EQUIVALENT TECHNOLOGY BY JANUARY 1, 2013 

WAIVER- EXPEDITED ACTION REQUESTED 

TO: Wireless Telecommunications Bureau 

I. INTRODUCTION 

The Port Authority ofNew York and New Jersey1 (the "Port Authority") and the Port 

Authority Trans-Hudson Corporation ("PATH") (collectively the "Port Authority") respectfully 

request a waiver ofthe January 1, 2013 narrowband deadline lllltil JlUle 25, 2013 ("Waiver 

Period") pursuant to the Public Notice2 released by the Federal Communications Commission 

("FCC" or "Commission"). At the time of this filing, the Port Authority has transitioned seventy 

percent of its land mobile radio services to narrowband operations in support of the 

Commission's efforts to establish greater spectral efficiency, relieve congestion and increase 

1 FCC Registration Number 003462488. 
2 See Wireless Telecommunications Bureau, Public Safety and Homeland Security Bureau, and 
Office ofEngineering and Technology Provide Reminder of the January 1, 2013 Deadline for 
Transition to Narrowband Operations in the 150-174 MHz and 421-512 MHz Bands and 
Guidance for Submission of Requests for Waiver and Other Matters, Public Notice, 26 FCC Red 
9647 (2011); Wireless Telecommunications Bureau and Public Safety and Homeland Security 
Bureau Provide Supplemental Guidance for Licensees in the 150-174 MHz and 421-512 MHz 
Bands Seeking Waivers of the January 1, 2013 Narrowbanding Deadline, Public Notice, DA 12-
246, rei. Feb. 21, 2012. 
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channel availability for public safety VHF/UHF systems. By January 1, 2013, 89.7% of the Port 

Authority's infrastructure will be narrowbanded. The radio authorizations that are the subject of 

this waiver are Call Signs WZU433, KJF940, WQPM463 and WZC621 3 (collectively "Waiver 

Call Signs"). In accordance with the aforementioned Public Notice, the instant petition addresses 

the factors in support of a waiver under Section 1.925 of the Commission's Rules. 

II. BACKGROUND 

The Port Authority is a municipal corporate instrumentality and political subdivision of 

the States ofNew York and New Jersey, created and existing by virtue of the Compact of April 

30, 1921, made by and between the two States with the consent of the Congress of the United 

States. The Port Authority provides transportation, terminal and other facilities of trade and 

commerce within the Port ofNew York District, which includes five regional or international 

airports, six port terminals, six interstate tunnels and bridges, a bus terminal, the Trans-Hudson 

Ferry Service, two waterfront development facilities, a rail transit system and the World Trade 

Center. The bulk of this infrastructure is contained within a geographic area of about 1,500 

square miles in both States, centering about New York Harbor. The Port Authority operates radio 

communications in multiple radio frequency ("RF") bands including the 150- 174 MHz, 421 -

4 70 MHz bands that the Commission has mandated to operate on narrowband technology by 

January 1, 2013 ("Narrowband Deadline"). The Port Authority is diligently working to comply 

with that mandate, however, due to circumstances beyond its control the Port Authority will be 

unable to meet the Narrowband Deadline with respect to four (4) out of thirty-nine (39) of its 

FCC radio station authorizations required to narrowband. As part of its "Narrowband Project", 

the Port Authority identified thirty-nine (39) FCC radio station authorizations, agency-wide, 

3 Call Sign WZC621 is licensed to Port Authority subsidiary PATH, under the same Port 
Authority FRN Number, 003462488. 
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requiring replacement or reprogramming of radio equipment to operate using narrowband 

technology. These radio station authorizations permit the operation of a total of fifty-seven (57) 

channel-frequencies. 

III. STEPS TAKEN TO MEET THE NARROWBAND DEADLINE 

Thirty-nine (39) radio station authorizations licensed to the Port Authority have been 

modified to authorize operation of narrowband technology pursuant to the Narrowband Order4
• 

The Commission has presently pending before it one form FCC601 application for modification 

to add narrowband modulation to the associated channel-frequencies. In response to the 

Commission's mandate to narrowband by January 1, 2013 the Port Authority undertook a project 

to meet this deadline, discussed and referred to herein as the "Narrowband Project". As a result 

of technical anomalies causing delays in an earlier project, PATH Simulcast, progress in the 

required narrowband work has been hindered until completion of simulcast related work for the 

Waiver Call Signs. The Narrowband Project includes the narrowbanding ofthe PATH VHF 

radio system, which constitutes approximately 10% of the overall narrowbanding project. The 

Port Authority will undertake the narrowbanding of the PATH VHF radio system upon 

completion of a separate project where the PATH Radio system is converted to 

Simulcast. Because of technical anomalies causing delays in the PATH Simulcast project, 

progress in the required narrowband work has been hindered until completion of simulcast 

related work for the Waiver Call Signs. 

4 See In the Matter oflmplementation of Sections 309G) and 337 ofthe Communications Act of 
1934 as Amended, Second Report and Order and Second Further Notice of Proposed 
Rulemaking, WT Docket No. 99-87, RM-9332, 18 FCC Red 3034 (2003); In the Matter of 
Implementation of Sections 309G) and 337 of the Communications Act of 1934 as Amended, 
Third Memorandum Opinion and Order, Third Further Notice of Proposed Rule Making and 
Order, WTDocketNo. 99-87,RM-9332, 19FCCRcd25045 (2004);Seealso47C.F.R. §§ 
90.2030), 90.209(b ). 
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.. 

·. PATH Simulcast Project 

By way of background, the Port Authority, through its subsidiary, the Port Authority 

Trans-Hudson Corporation ("PATH"), operates a rail transit system that runs from the World 

Trade Center and 33rd Street Stations in New York City across the Hudson River via four tunnels 

to rail stations in Hudson and Essex Counties in New Jersey. In 2011, PATH accommodated an 

average ridership of approximately 256,000 trips per weekday. In 2011, annual ridership reached 

a record of76.6 million passenger trips. The PATH system runs twenty-four hours a day, seven 

days a week. 

In July 2006, the Port Authority initiated a Simulcast Project to improve the PATH 

communications network above ground and below ground within the tunnels and under the 

Hudson River. During the redevelopment and construction of the World Trade Center, it was 

recognized that significant radio interference arose in the PATH radio channels at certain tunnel 

access points where the PATH tunnel radio system transmissions are detected on the same co

channels operating above ground. This interference is termed Time Domain Interference 

("TDI"). TDI occurs between the PATH tunnel radio system and the PATH above-ground radio 

system operating on the same channels at radio frequency overlap areas especially at tunnel 

entrance and egress points of the PATH rail system ("Simulcast Project"). The Waiver Call 

Signs operate four RF channel-frequencies that specifically support PATH rail operations. 

Simulcast Project work must be performed around PATH train schedules to ensure the 

safety of project personnel when emplacing distributed antenna systems on walls oftunnels 

when train traffic is active. This operationally challenging environment magnifies any work 

delays in the Simulcast Project. At the time of this request, the conversion to simulcast radio 

operation has not been completed. It was scheduled to be completed by June 2012, but due to 

technical anomalies, issues with the correct timing and alignment of the simulcast system, work 
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-. 
will not be completed until April2013. The PATH simulcast system must be completed, tested, 

and accepted before the narrowband conversion work can proceed. The Simulcast Project delay 

has imposed a delay in baseline testing and completion of narrowbanding work on the RF 

channels associated with the PATH tunnel and above-ground co-channels. 

Narrowbanding work in connection with the Waiver Call Signs must run sequentially, not 

concurrently, with the associated Simulcast Project work for those Waiver Call Signs. Simulcast 

work for the Waiver Call Signs will mitigate TDI by (a) calibrating the amplitude and deviation 

of the transmitter RF signals on both systems to the same degree of preciseness, (b) 

synchronizing the transmitter RF signal launch time for co-channels on both systems so that they 

differ by only milliseconds and (c) controlling the transmitter center frequency values of the co

channels on both systems. The technical parameters of operation must be precise. The 

narrowband work for the Waiver Call Signs will adjust the transmitter's channel-frequency 

deviation value from wideband (nominally, a necessary bandwidth of20KOxxx) to narrowband 

(nominally, a necessary bandwidth of 11K2xxx), and other associated changes. Attempting to 

adjust parameters associated with both projects concurrently is not practicable. To do so, would 

increase the difficulty of the overall effort exponentially and likely result in an increased overall 

timeframe to complete both efforts. 

Moreover, it would be contrary to good engineering and contract management practice to 

attempt to make the technical changes needed for each project at the same time. Both projects are 

governed by separate contract terms with different contractors. As such, having the work occur 

concurrently may raise issues, such as, system performance reliability and determining 

responsibility for mitigation of such problems. 

Currently, the Simulcast Project is 95% complete. The Simulcast Project has always been 

fully funded and funds continue to be available until the project is complete. For the Narrowband 
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·. 
Project, the RF equipment in PATH trains would be reprogrammed in-place. PATH subscriber 

units would be removed from operation and programmed at the contractor's facility. Were there 

no delay in the Simulcast Project work, there would have been sufficient time to perform 

reference baseline testing, reprogram the equipment and be in permanent narrowband operation 

by January 1, 2013. 

Narrowband Project 

The Port Authority awarded a contract for transitioning to narrowband in March 2012. 

Presently, all technical details, logistics planning, equipment acquisition, site field surveys and 

equipment inventory updates have all been completed. The target date for full transition to 

narrowband by the Narrowband Deadline will be met except for the four radio authorizations, i.e. 

Waiver Call Signs, which are the subject of this waiver request. The Narrowband Project was 

expected to be completed by the Narrowband Deadline, but is now delayed several months and 

will not be completed until June 25, 2013. As mentioned above, delays in the Simulcast Project 

will prevent only 10.3% ofthe Port Authority's radio station authorizations to meet the 

Narrowband Deadline. 

There is no delay in the Narrowband Project with respect to replacement or re

programming of the subscriber units associated with the PATH tunnel and above-ground 

channel-frequencies. The re-programming of the subscriber units in the railroad rolling stock is 

currently at 90% completion. As of October 26, 2012, agency-wide, for non-PATH equipment, 

90% of portables and 95% of mobiles and, for PATH equipment, 95% of railcar units, 40% of 

portable radios and 20% of mobile radios are capable of operating on narrowband technology. 

Certain mobile radios were discovered to be non-narrowbandable and are currently being 

scheduled to be changed out. All efforts will be made to change out these mobiles by December 

31, 2012, if not; they will be tagged out of service until changed out to narrowband radios. The 
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required replacement mobile radios have already been procured and delivered. 100% of 

subscriber equipment, i.e., mobiles and portables, including within PATH railcars, other than any 

remaining replacement mobiles as indicated above, are projected to be narrowbanded by 

December 18,2012, including PATH subscriber equipment. The most significant delay is 

occurring in the changes to the fixed radio infrastructure in the tunnel radio system; the work 

portion most affected by train traffic flow and safety considerations. 

As a result of the foregoing delays in completion of Simulcast Project related work, the 

Port Authority requests a waiver ofthe January 1, 2013 deadline for a period of 176 days, to June 

25, 2013, and authorization for the use ofRF transmissions having an emission designator of 

20KOF3E during the Waiver Period. This waiver is requested for channel-frequencies associated 

with the Waiver Call Signs, WZU433, KJF940, WQPM463 and WZC621, as further detailed in 

Attachments A, B, and C. Any additional changes to operations made concurrent with the license 

modifications for narrowbanding are detailed in the Attachments. Moreover, the Simulcast 

Project will be further delayed because of flooding and power outages at PATH rail tunnels and 

stations, including the PATH station and tunnel portion at the World Trade Center construction 

area, caused by Hurricane Sandy on October 29-30, 2012. The resultant damage and repairs will 

delay completion of the Simulcast project, which must precede the narrowbanding of the Waiver 

Call Signs. 

Were the Commission to grant this waiver, the additional time allotted during the Waiver 

Period would be apportioned as 120 days for Simulcast Project completion and the following 56 

days for placing the remaining stations associated with the simulcast radio system into 

permanent narrowband operation. The time requested will permit completion of the remaining 

simulcast work, final testing of the simulcast system, resolution of any issues identified during 
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-. 
those tests and then follow with narrowband work. The Narrowband Project has always been 

fully funded and funds continue to be available until the project is complete. 

IV. SCHEDULE FOR CONVERSION OF RADIO AUTHORIZATIONS/LICENSES TO 
PERMANENT NARROWBAND OPERATION BY THE NARROWBAND DEADLINE 

The Port Authority has been diligently working to convert to narrowband operation the 

radio facilities required to operate in that mode by the Narrowband Deadline. Thirty-five (35) of 

its radio facilities will be in permanent narrowband operation by January 1, 2013. The remaining 

four (4) are the subject of this waiver request. The schedule for moving to permanent 

narrowband operation for the thirty-five radio authorizations is, as follows: 

Date Placed into Permanent Completion Percentage (%) 
Narrowband Operation of 35 Authorizations/Licenses 

As of 10/26/2012 69.2% 

As of 11/30/2012 71.8% 

As of 12/15/2012 *92.0% 

As of01/01/2013 100% 

Table Note: 

* The significant increase in the completion percentage on December 15, 2012 is due to 

converting to narrowband operation multiple stations en masse that are all associated with a Port 

Authority channel-frequency used for area-wide communications. 

Intermediate steps achieved in the narrowband equipment conversion work are, as 

follows: 

• As of October 26,2012, 90% of all portable subscriber (hand-held) units and 95% of all 

mobile (vehicular) units have been converted to be capable of operating in narrowband 

mode. 
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• As of October 26,20212, 95% ofthe PATH railcar (vehicular) units and 40% ofthe 

PATH portable (hand-held) units have been converted to be capable of operating in 

narrowband mode. These units are those associated with the four radio authorizations that 

are the subject of this waiver request. 

Once the associated fixed stations have been converted, tested and the system tests completed 

and accepted, then the system will be placed into permanent narrowband operation. 

V. IMPACT OF EXTENDED WIDEBAND OPERATIONS 

The effect to existing stations of the Port Authority operating in wide band during the 

Waiver Period would result in no change to slight improvement in the affected band. The 

channel-frequencies that are the subject of this waiver request are in the VHF band where 

adjacent channels are+/- 7.5 KHz and+/- 15KHz offset from the desired channel-frequency. 

We have been advised that coordination certification bodies treat the adjacent channel+/- 7.5 

MHz offset as co-channel because even for 11.25 KHz operation there is significant channel 

overlap. The remedy would still be geographic separation to use those adjacent channels. For the 

adjacent channels that are+/- 15KHz offset, there will be channel overlap but to a lesser extent 

when both parties are operating 20 KHz. If one licensee is using 11.25 KHz emission, the other 

20 KHz emission there is less channel overlap and some improvement. 

The Port Authority has performed frequency search analyses for a radius of 150 km about 

each station's geographic coordinates for each channel-frequency. We find extensive use of the 

+/-15KHz adjacent channels and very little use of the+/- 7.5 adjacent channels. The frequency 

search results are summarized in Attachment D hereto and identifies the current utilizations of 

the channel-frequencies adjacent to those authorized in the Waiver Call Signs. 

The Port Authority is not aware of any impact extended wide band operations may have 

on co-channel and adjacent channel operations to other licensees. There will be no adverse 
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impact to interoperability relationships or other interdependencies with other parties, as a result 

of the extended wideband operation arising out of the grant of this waiver. However, any adverse 

impact with respect to those who have not yet filed to operate in the affected band are unknown. 

Since the channel-frequencies associated with Call Signs WZU433, KJF940, WZC621 and 

WPQM463 are mandated by the Commission to be coordination certified by the Association of 

American Railroads ("AAR"), as shown by the "LR" symbol in the Coordinator column of 

Section §90.35(b)(3) of the Commission's Rules, a copy of this waiver request will be served 

upon the Railroad Coordinator. The Port Authority is committed to cooperating to resolve any 

potential interference conflict that may arise from its operation of extended wideband channel-

frequencies during the Waiver Period. 

VI. A WAIVER OF THE NARROWBAND DEADLINE UNTIL JUNE 25, 2013 IS IN 
THE PUBLIC INTEREST 

Section 1.925(b )(3) provides that the Commission may grant a request for waiver if it is 

shown that: 

(i) The underlying purpose ofthe rule(s) would not be served or would be 
frustrated by application to the instant case, and that a grant of the requested 
waiver would be in the public interest; or (ii) in view of unique or unusual factual 
circumstances of the instant case, application of the rule(s) would be inequitable, 
unduly burdensome or contrary to the public interest, or the applicant has no 
reasonable alternative. 

47 C.F.R. § 1.925(b)(3). 

In this waiver request, the Port Authority has explained the reasons and circumstances for 

the delay in narrowbanding all of its radio authorizations by the mandated January 1, 2013 

deadline. A prior project, not completed, has imposed a delay to the Port Authority's narrowband 

efforts, but only for four (4) of the thirty-nine (39) radio authorizations required to narrowband. 

Any adverse impact of extending wideband operation beyond the Narrowband Deadline as 
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detailed in this waiver request is overridden by the need to assure that a narrowbanded, 

functional simulcast radio system serving very heavily used railroad facilities is constructed, 

tested and capable of operating in a manner that is protective of the public interest. Denial of this 

waiver request would result in a degraded radio system for PATH communications used for the 

operation, maintenance and safety of the PATH rail system. 
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VII. CONCLUSION 

Accordingly, the Port Authority requests a waiver of the January 1, 2013 narrowband 

deadline until June 25, 2013. 

By: 

Port Authority Contact: 
Veronica Rodriguez, Esq. 

Respectfully submitted, 

THE PORT AUTHORITY OF 
NEW YORK AND NEW JERSEY 

PORT AUTHORITY TRANS-HUDSON 
CORPORATION 

On behalf of Darrell Buch* der 
General Counsel ' 
225 Park A venue South- 15th Floor 
New York, New York 10003 
(212) 435-3515 

The Port Authority ofNew York and New Jersey 
Law Department 
225 Park Avenue South- 14th Floor 
New York, New York 10003 
(212) 435-3413 

Date: November 9, 2012 
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ATTACHMENT A 

RADIO AUTHORIZATIONS FOR WHICH WAIVER IS REQUESTED IN ORDER TO 

OPERATE WITH 20KOF3E EMISSION DESIGNATOR FOR 176 DAYS, JANUARY 1, 
2013 TO JUNE 25, 2013: 

Radio 

Authorization 

WZU433 

WZU433 

Location 

1 
2 

NOTES TO WZU433: 

Channel

Frequency (MIIz) 

161.46000000 

161.46000000 

Radio authorization changes concurrent with the change from 20KOF3E, to 11K2F2E 

were made under form FCC601 application, FCC file #0005188407. Coordination Certification 

for the application was provided by the Association of American Railroads 

Radio Channel-

Authorization Location Frequency (MIIz) 

KJF940 1 160.4 7000000 

KJF940 1 161.04000000 

KJF940 2 160.4 7000000 

KJF940 2 160.04000000 

NOTES TO KJF940: 
Radio authorization changes concurrent with the change from 20KOF3E to 11KOF3E, 

11K2F3E were made under form FCC601 application, FCC #0004898275. Coordination 

Certification for the application was provided by the Association of American Railroads. 



ATTACHMENTB 

RADIO AUTHORIZATION FOR WHICH WAIVER IS REQUESTED IN ORDER TO 
OPERATE WITH 20KOF3E EMISSION DESIGNATOR FOR 176 DAYS, JANUARY 1, 
2013 TO JUNE 25, 2013, ON ALL CHANNEL-FREQUENCIES, INSTEAD OF 11KOF3E, 
11K2F3E: 

Radio Channel-
Authorization Location Frequency (MHz) 

WQPM463 1 160.47000000 
WQPM463 1 161.04000000 
WQPM463 1 161.46000000 
WQPM463 2 160.47000000 
WQPM463 2 161.46000000 
WQPM463 2 161.04000000 

NOTES: 
These stations were applied for with narrowband emissions under form FCC60 1 

application, FCC File #0005181093, for which coordination certification was performed by the 
Association of American Railroads. 



ATTACHMENT C 

RADIO AUTHORIZATION FOR WHICH WAIVER IS REQUESTED IN ORDER TO 
OPERATE WITH 20KOF3E EMISSION DESIGNATOR FOR 176 DAYS, JANUARY 1, 
2013 TO JUNE 25 2013, INSTEAD OF 11KOF3E, 11K2F3E: 

Radio 
Authorization 

WCZ621 

WCZ621 

NOTES: 

Location 

1 

1 

Channel
Frequency (MHz) 

161.53500000 
161.53500000 

Channel-frequency 161.5350 MHz is a railroad channel used by PATH personnel. It is 

not part of the PATH simulcast radio system. The Port Authority believes that to withdraw 
subscriber units from service to make changes for the WZC621 channel-frequency 
narrowbanding and then have to withdraw them once again for the changes needed for the three 
simulcast project-affected railroad channels would be inefficient use of technical and financial 
resources that are publicly funded. 



ATTACHMENT D 

SUMMARY OF FREQUENCY SEARCH RESULTS FOR ADJACENT CHANNEL USAGE IN THE AREA DEFINED AS 
150 KM ABOUT THE GEOGRAPHIC COORDINATES OF THE LISTED RADIO AUTHORIZATIONS 

RADIO CO-CHANNEL ADJACENT -CHANNEL STATIONS COUNT NEAREST ADJACENT-
AUTHORIZATION FREQUENCY (MHz) +/-7.5KHz +/-15KHz CHANNEL STATION (km) 

WZU433 161.46000000 01 67 3.0 

KJF940 160.47000000 01 57 3.3 

KJF940 161.04000000 02 44 2.2 

WQPM463 160.4 7000000 01 57 9.8 

WQPM463 161.04000000 06 44 8.0 

WQPM463 161.46000000 01 68 5.5 

WZC621 161.53500000 00 16 3.2 

·. 



CERTIFICATE OF SERVICE 

I, hereby certify that on the 9th day ofNovember 2012 a true copy of the foregoing 

R~questfor Waiver of Commission Rules Regarding Spectral Efficiency of Private Land Mobile 

Radio Services in the 150-174 and 450-470 MHz Bands, Requiring 12.5 KHz Channel 

Bandwidth or Equivalent Technology by January 1, 2013 was served upon the Commission 

electronically via its Universal Licensing System and with a courtesy copy to: 

Via Federal Express 
Ms. Marlene H. Dortch 
Federal Communications Commission 
Office of the Secretary 
9300 E. Hampton Drive 
Capital Heights, MD 20743 

Transportation Technology Center, Inc. 
Radio Frequency Coordination 
55500 DOT Road 
Pueblo, CO 81001 
Attn: Mr. Jim Reimer 

Veronica Rodriguez, 
(212) 435-3413 
Date: November 9, 2012 

,/"_..,· 

/ 

Via Electronic Mail 
Melvin Spann, Wireless Telecommunications 
Bureau, Mobility Division 
Melvin.Spann@fcc.gov 

Railroad Coordinator, Association of American 
Railroads 
Coordination@aar.com 


